Monthly Progress Report No. 64 February 2015/March 2015
Submitted March 16, 2015
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

The Unilateral Administrative Order (UAO) for the Remedial Investigatiqn/Feasibility
Study (RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview,
Texas, (USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS)A was issued on
November 20, 2009. The Respondents include International Paper Company (IP) and
McGinnes Industrial Maintenance Corporafio'n (MIMC).

A. »Summag of Work I.’erform'edv— February 2015[Mar_ch 2015

The Respondents, Anchor QEA, and Integral Consulting completed work on the following
tasks: _
e Submitted Monthly Progress Report No. 63 to the United States Environmental
Protection Agency (USEPA) on February 16, 2015.
e Continued to coordinate with USEPA on its review of alternatives presented in
the Draft Final Interim Feasibility Study (FS).

B. Sum-mag of Agency Communications

" The written communications between Respondents and USEPA subsequent to the
issuance of the UAO are summarized in the attached Table 1.

C. Sumrﬁag’ of Sampling R_esults )

No additional data have been collected or reported.

D. Problems, Delays, and Solutions

San Jacinto River Fleet Operations (SJIRF)

As summarized in previous monthly reports for the RI/FS,'the Respondents continue to

- -be concerned-about the potential impacts of the SIRF operatiohs in the immediate

.vicinity of the Site. On January 2, 2013, Respondents submitted their comment§ on the
Revised SJRF Draft Sampling and Analysis Plan via email to USEPA. The Respondents will
continue to work with USEPA on this issue. Respondents will also continue to work with
USEPA and SJRF, if necessary, should there be a need for access to the SIRF property for
purposes of RI/FS activities. Those discussions would be based on prior communications

“in that regard, which are described in the monthly reports submitted under the
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Administrative Settlement Agreement and Order on Consent for Removal Action for the
Site.

E. Projected Work for Next Two Reporting Periods — March 2015/May 2015

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following
tasks during the remainder of March 2015 through May 2015:

e Continue to participate in and support USEPA on community awareness and
outreach issues. |

e Continue to work with USEPA and SJRF, if necessary, on issues associated with
SJRF’s potential impacts on the Site.

e Continue to address any questions and comments of USEPA regarding the Draft
Final Interim FS as they arise.

e Continue to address any questions and comments of USEPA regardmg the
Relative Bioavailability Adjustment (RBA) issue.

e Continue to coordinate with USEPA and USACE regarding Dr. Earl Hayter’s review
of hydrodynamic, sediment transport, and chemical fate and transport modeling
files.

F. Schedule

The Draft Final Interim FS was submitted to USEPA on March 21, 2014. The attached
schedule reflects that submittal date for the Draft Final Interim FS and subsequent tasks
associated with finalization of the FS. The Respondents will work with USEPA on tasks
listed in the schedule that are required to cdmplete the FS, although there will be
adjustments in the tasks and the time table for completing them in light of the USEPA’s
ongoing review of the Draft Final Interim FS.

Prepared by:.
David C. Keith
Project Coordinator



Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Regarding revised fence alignment

Respondents |Respondents
Submittal | Communication Summary g::lemnse el USEPA Communication Summary Notes
Date
Required Notifications pursuant to Paragraphs 51 Provided notice of intent to comply and “sufficient
Rl and 75 of UOA Nene NA cause” defenses and identified Project Coordinator.
12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site None NA
Access
12/10/2009 Draft Scoping Meeting Minutes None NA
12/14/2009 Copy of pronsg fron.l Big Star Barge & Boat None NA
Company Regarding Site Access
12/15/2009 Monthly Progress Report No. 1 None NA
. J Actions to date did not constitute "best Respondents and EPA spoke regarding the matter in
12/18/2009 Status Report on Site Access 1/12/2010 efforts” to gain access. further detail on 1/8/10.
12/21/2009 HASP None NA
12/21/2009 Anchor QMP None NA
12/21/2009 Integral QMP None NA
Request for comments regarding access agrecment
172010 for Big Star Barge & Boat Company None NA
Respondents’ proposed AOC has been
forwarded to headquarters and Philip Allen
1/11/2010 Proposed Draft AQC for time critical removal action |1/12/2010 for comment. Time critical removal action
requires imminent and substantial
endangerment finding.
1/12/2010 Copy of Consent Form for Site Access from Big Star None NA
Barge & Boat Company
11212010 |Notice of UAO Deficiency None Actions to date did not constitute “best
efforts” to gain access.
1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes |None NA
-11/13/2010 ° Draft Database and Data Exchange Minutes None NA
1/15/2010 Monthly Progress Report No. 2 None NA
Update Regarding Respondents' Efforts to Obtain o
1/15/2010 Access Agreement, Response to Letter from Barbara |1/21/2010 ,]Z:Z:: to ?:tal"n Site access are
Nann and Request for Extension raging.
1/20/2010 CorresPondenoe from Port of Houston Authority None NA
regarding access -
1/21/2010 Cople.s of Slte.Access Letter From Attorney for 1/22/2010 EPA requested another copy of the letter
McGinnes Heirs
112172010 Correspondence with Port of Houston Authority None NA




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

assurance bond

Respondents  |Respondents
Submittal Communication Summary :;:::’onse from USEPA USEPA Communication Summary Notes
Date '
12212010 COplC.S of Sne.Access Letter From Attorney for None NA
McGinnes Heirs .
Copies of Letters Sent to Gary Gladfelter and Tanya
H252010 Ammons Regarding Site Access None NA
1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA
12712010 Copy of Correspo.ndenfze with Big Star Barge & Boat None NA
Company Regarding Site Access
s . , EPA will give Respondents additional time
. [1/27/2010 fepﬁr:i;esﬁf;:: g’ﬁﬁzz’:::":f al ;Zozosed s None to respond as to whether Group wants to
8 g ° ction enter into AOC for Site stabilization.
Copy of Revised Consent Form for Site Access from :
1/29/2010 Big Star Barge & Boat Company None NA
2212010 Copy of Conespopden?e with Big Star Barge & Boat None N A
Company Regarding Site Access
Respondents’ proposed changes/comments on Awaiting finalization of action memo for site
l2/a12010 PO o AOCp fof_";_sfme on tf - Remof, o :cﬁon 3/5/2010 stabilization before making additional
propo changes to the AOC for site stabilization.
Draft Memorandum San Jacinto River Waste Pits
21072010 g perfund Site Time Critical Removal Action Non NA
Copy of Revised Consent Form for Site Access from
12010 Big Star Barge & Boat Company Rk NA
. . EPA approved of the form and will await an
21112010 Copy of executed Consent Form for Site Access from |, ;7 access agreement allowing for the RUFS to
Big Star Barge & Boat Company .
take place.
2/15/2010 Monthly Progress Report No. 3 None NA
2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP |None Comments received March 10, 2010
Correspondence to EPA regarding update to .
2/16/2010 Respondents' efforts to obtain access to the site None NA
i Submitted the Agency Review Draft of the Quality Consolidated comments i(g:g ::dr'.}‘erit:ei: zﬂdh‘:l‘:re;“l';maf: *
2/17/2010 Assurance Project Plan and Field Sampling Plan for ) Draft Final document submitted on 4/9/2010.
Sediment Sampling received on March 10,2010 |comment/response table developed for
submittal with Draft Final report
2/18/2010 Sampling Plan for sediment sampling on February 2/19/2010 EPA “'!l“ forward for review to EPA's
17,2010 financial assurance expert.
2/18/2010 - | Correspondence from MIMC regarding financial 2/19/2010 EPA will forward for review to EPA's

financial assurance expert.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

and analysis plan

None

Respondents |Respondents : -
Submittal Communication Summary ll;:::onse from USEPA USEPA Communication Summary Notes -
Date
2/19/2010 Copy of gres?ntatlon regarding Short-Term None NA
Communications Plan
Letter to Barbara Nann regarding MIMC's
122212010 responsibility to provide access to the V.C. None NA
McGinnes, Trustee tract ’
Draft Sediment Sampling and Analysis Plan
3/18/2010 Comment Review Meeting Minutes None NA
March 16, 2010, TCEQ, Austin Texas
Draft Field Sampling Plan and Job Safety Analyses . This sampling was requested by EPA in an email on
4712010 for the TCRA sampling None NA March 26, 2010.
4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA  |June 3, 1010 Comments received from EPA by email
Submitted the Draft Final of the Quality Assurance
4/9/2010 Project Plan and Field Sampling Plan for sediment  |None NA
sampling :
4/15/2010 Submitted Monthly Progress Report No. 5 on April None NA
15,2010
Approval letter from EPA for . .
472612010 implementation of the RUFS Sediment gie;’;/ys':g“““’d replacement pages for Final
QAPP/SAP. AL
Submitted replacement pages to EPA, TCEQ and the
4/30/2010 trustees for the Final SAP/QAPP on April 30,2010 | \o"° NA
Submitted the Draft Chemical Fate and Transport
5/11/2010 Modeling Study design and sampling and analysis  |None NA
plan addendum on May 11
: . .y . . Submitted to TxDOT as part of effort to obtain
5/14/2010 Submitted a Soil Sampling and Analysis Plan for the |\ o NA access into the TxDOT right-of-way for RUFS and
TxDOT right-of-way to TxDOT and EPA . L
. TCRA activities.
/1712010 Submitted Monthly Progress Report No. 6 on May None
17,2010
spiporg  [Submitted revised TxDOT right-of-way sampling Comments received from TxDOT on May 25, 2010.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary ::::o nse from USEPA USEPA Communication Summary Notes
Date )
. . - . . EPA agreed to recommendations and asked . .
512512010 Subml‘tted er.na.ll outlining sediment sampling and $/26/2010 that human health locations on west bank be Human health loca.nons on west bank moved with
analysis deviations . : EPA concurrence in email on May 28, 2010.
. reconsidered. -
Submitted revised TxDOT right-of-way sampling TxDOT approved the revised sampling and analysis
5/27/2010 . None
and analysis plan plan on June 11, 2010.
5/28/2010. Sub.mitted emal'l summary of VOC data from 5/28/2010 EPA concurred tha.t no further VOC
sediment sampling analyses were required.
Response to 6/4/10 email from Barbara Nann
6/7/2010 regarding access for 3 soil samples in western None
impoundment
Submitted Draft Tissne Sampling and Analysis Plan
6/11/2010 and Draft Technical Memorandum on None
Bioaccumulation Modeling on June 11, 2010
6/15/2010 Submitted Monthly Progress Report No. 7 on June None
15,2010
6/25/2010 Submitted comments and responses on Draft RUFS None
Work Plan
Email from B. Nann forwarding edits to
) RUFS work plan. )
. . 7/12/2010 Email from Steve Tzhone with additional
71912010 Submitted Revised Draft RI/FS Work Plan 8/26/2010 comments concerning Site History and soil
sampling in the area of former
impoundments south of I-10.
2/15/2010 Submitted Monthly Progress Report No. 8 on July None
15,2010
o : Email from S. Tzhone forwarding two
7272010 [Provided EPA a draft response to comments on the |, 51 additional comments on the Fate and
Draft Fate and Transport Memorandum Review X
Transport Modeling Memorandum
8/16/2010 Submitted Monthly Progress Report No. 9 on August None

16, 2010




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents i
Submittal Communication Summary ]l;:s:onse from USEPA USEPA Communication Summary Notes
Date '
Email from S. Tzhone approving the revised
response to comments and authorizing
submittal of the Final Draft document.
Submitted revised response to comments on the Fate |8/31/2010 Email from §. Tzhom? providing °°‘.“"’°“‘s
8/17/2010 4T t Samoli 4 Analysis Pl 9/772010 from USGS on sampling and analysis plan
and Transport Sampling an ysis Hlan and direction to incorporate comments as
EPA comments by phone. Comments need
to be addressed prior to implementing field
work.
. . . Email from S. Tzhone approving the
sngro1g  [Submitted Draft Addendum to the Samplingand g3 addendum SAP and authorizing sampling in
Analysis Plan (SAP): Sediment Study
Cedar Bayou.
Submitted revised response to comments on the Email from S. Tzhone approving the revised
8/18/2010 Bioaccumulation Modeling and Tissue Sampling and |8/31/2010 response to comments and authorizing
Analysis Plan submittal of the Final Draft documents.
Submitted Draft Meeting Minutes - Agency
8/19/2010 Comments on Tissue SAP and Technical None
Memorandum on Bioaccumulation Modeling
Letter of deficiency from S. Tzhone
requiring Respondents to incorporate EPA's
9/312010 Submitted Draft Final RUFS Work Plan 10/7/2010 Comment Number 4 (sampling of south | e-pondents have 14 days to comply from the date
. . of the letter.
impoundment) provided to the respondents
on August 26, 2010, as part of the RI/FS.
Email from S, Tzhone approving the
. . . proposed scope of work for additional
9/9/2010 Submitted letter to Steve Tzhone regarding Site |y, fencing and signs and requesting

Warning and Protective Measures

clarification and fina! design for
impoundment signs and buoy placement.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g::l:mse from USEPA USEPA Communication Summary Notes
Date
Submitted letter to Steve Tzhone and Barbara Nann ifttersgi)n & C cx:i]t ?;;2 &II;‘&CD'!; letter
9/10/2010 concerning MIMC's participation in soil sampling in [10/8/2010 Prossing CIsagreer
. and reiterating position that south
the area of former impoundment south of I-10 . :
impoundment must be sampled.
Submitted the Draft Soil Sampling and Analysis Plan
9/10/2010 for the RUFS None
Submitted Draft Final Tissue SAP, and Draft Final
9/10/2010 Technical Memorandum on Bioaccumulation
Modeling
. s Letter of deficiency from S. Tzhone ]
9/15/2010 Submitted Monthly Progress'Report No. 10 on 101712010 requiring Respondents to submit all raw data Respondents have 14 days to comply from the date
September 15, 2010 . of the letter.
with monthly progress reports.
9/16/2010 Subnfltted. letter c?uthmng proposed buoy and 9/16/2010 Emfnl from .S. Tzhone approving final
warning signs at impoundments design for signs and buoy system
Email from Steve Tzhone indicating that
Submitted an email with clarifications required for - |EPA agreed with the response to EPA's
the final Sampling and Analysis Plan: Tissue Study concerns about laboratory certification, and
on the following topics: Laboratory Certification, agreeing to the proposed edits. EPA
9/23/2010 selection of tissue analytes, and a few editorial 92412010 approved the final Tissue SAP and .
changes to the tables and text re: lipid analysis Technical Memorandum on
methods. Bioaccumulation Modeling on September
24,2010.
Submitted Final Sampling and Analysis Plan: Tissue | - y "
9/28/2010 [Study and Final Technical Memorandum on 9/29/2010 EPA approved of the Tissue SAP

Bioaccumulation Modeling on September 28, 2010.

Addendum.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::le;onse from USEPA USEPA Communication Summary Notes
Date
Submitted Draft TxDOT Right-Of-Way Data Report
9/3012010 on September 30, 2010. None
Submitted Draft Groundwater QAPP and FSP on
10/1/2010 October 1, 2010. None
10/7/2010 Email from B. Nann regarding status of
access efforts.
10/1172010 Email from B. Nann encouraging diligent
efforts on access. .
Email to B. Nann regarding the status of access . .
10/13/2010 efforts and need for a conference call between 10/14/2010 f;l]llall from B. Nann agreeing to conference
TxDOT, EPA and respondents to discuss '
Submitted Monthly Progress Report No. 11 on
1011512010 October 15,2010
10/18/2010 IP l.ct?er r.espondlng to NOD regarding south area '
: investigation
Submitted revised monthly reports for June, July,
10/20/2010 August, and September 2010 and accompanying raw
data on discs
1012172010 MMC Iem.er rt?spondmg to NOD regarding south
area investigation
10/21/2010 Joint letter responding to NOD regarding raw data
10/21/2010  |Submitted Draft Final R/FS Work Plan 11/2/2010 Draft Final RUFS Work Plan approval letter
from S. Tzhone provided by email
10/25/2010 Email from B. Nann approving use of

TxDOT right-of-way for gravel road




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents )
Submittal Communication Summary g::i)onse from USEPA USEPA Communication Summary Notes
Date
Received certified letter from B. Nann
10/29/2010 regarding UAO deliverables
Certified letter to B. Nann from IP counsel detailing
11/1/2010 Respondents' efforts to obtain Site Access
Agreements with TxDOT and Big Star Barge and
Boat
Received certified letter from B. Nann
11/2/2010 regarding best efforts for obtaining Site
Access
) Email from S. Tzhone to D. Keith
11/3/2010 expressing concerns with field sampling .
procedures used during the week of October
25,2010
Email from D. Keith to S. Tzhone regarding . .
11/5/2010 compliance with UAO deliverable procedures and  |11/5/2010 fo":]z“:i‘;m:] ;”‘r‘(’)"e ;:dD' E:;g:m
. proposed future deliverable procedures g proposed pr
11/8/2010 Email from B. Nann concurring with
proposed procedures
11/8/2010 Email from D. Keith to S. Tzhone concerning
revisions to field procedures to be used in the future.
11/8/2010 Re-submitted Revised Draft Groundwater Study SAP|11/22/2010 Email from S. Tzhone with comments on
Groundwater SAP
. . . - Email from S. Tzhone with comments on Additional comments received from S. Tzhone on
11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan 1 1/22/2010 Soil SAP 11/30/72010
Certified letter to B. Nann from Al Axe reiterating
: ) " s s
11/122010 and detailing Respondents’ efforts to obtain Site

Access Agreements with TxDOT and Big Star Barge
and Boat




Table 1"
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents |Respondents
Submittal Communication Summary g::':onse from USEPA USEPA Communication Summary Notes
Date
Submitted Monthly Progress Report No. 12 on
1171512010 November 15,2010
11/30/2010 Submitted Draft Final Comment/Response Matrix of 12/8/2010 Email from S. Tzhone approving the Draft
the Fate and Transport Modeling Memorandum Final Comment/Response matrix
Transferred preliminary Big Star soils data to
USEPA as a mix of excel and PDF files via email,
11/30/2010 - |and then submitted the complete preliminary
invalidated data to USEPA via email December 1,
2010
Submitted Draft Comment/Response Matrix for Email from S. Tzhone approving the Draft
12/6/2010 Groundwater SAP 121472010 Final Comment/Response matrix
12/9/2010 Submitted Draft Comment/Response Matrix for Soil
SAP
Submitted Monthly Progress Report No. 13 on
12“5(2010 December 15, 2010
. . Email and letter from S. Tzhone approving |Requested final copies be provided to remove
12/16/2010  |Submitted the Draft Final Groundwater Study 12/23/2010 the Groundwater Study Sampling and "Drafi" from "Draft Final” - implementation of field
Sampling and Analysis Plan on December 16, 2010 .
Analysis Plan work approved
Submitted the Draft Final Chemical Fate and ) Email and letter from S. Tzhone approving Requested final conies be provided to remove
12/17/2010  |Transport Modeling Memorandum December 17,  {1/10/2011 the Chemical Fate and Transport Modeling |, o cs oo | oa COPIes B¢ p
: Draft" from "Draft Final
2010 Memorandum
Emailed letter from S. Tzhone providing
Submitted an Addendum to the Soil SAP to describe comments to the Draft Addendum to the Soil . . . .
s L, . 1/18/2011 SAP Additional Conference calls to discuss comments with agencies
12/1772010 a soil investigation in the area South of I-10 on
December 17. 2010 : 2/3/11 comments from TCEQ on Draft Addendum [on January 25 and February 7
’ to the Soil SAP received from S. Tzhone by
email
1212212010 Submitted the Draft Final Sampling and Ana]yéis 1/10/2011 Email and letter from S. Tzhone approving |Requested final copies be provided to remove
Plan: Soil Study on December 22, 2010 the Sampling and Analysis Plan: Soil Study |"Draft" from "Draft Final"
1132011 Submit'ted Final Groundwater Study Sampling and
Analysis Plan
1/13/2011 Submitted Final Chemical Fate and Transport
Modeling Memorandum




Table 1

Summary of Agency Communication '
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::onse_ from USEPA USEPA Communication Summary Notes
Date
1/14/2011 _Supmitted the Final Sampling and Analysis Plan:
Soil Study
1/14/2011 Submitted Monthly Progress Report No. 14
112472011 Email' from D: Keith‘ tc? S Tzhone regarding schedule
for soil sampling activities
Letter from IPs counsel submitted to USEPA
1/27/2011 regarding International Papers efforts to obtain
access for the south area investigation
Provided USEPA a compilation of historical aerial
1/27/2011 photographs of the project area on the project web
-|portal
Submitted a DVD containing all draft documents for
2/1/2011 the SJRWP RI/FS submitted to USEPA via the
project portal through January 25, 2011
2112011 Submitted Draft Contaminants of Potential Concern 31012011 Recei\ied comments on Draft COPC
) Memorandum Technical Memorandum
21412011 |Submitied Draft Revised RUFS Schedule 211512011 Approval leter fom EPA for revised RIS
2/15/2011 Submitted Monthly Progress Report No. 15 )
271512011 Submitted the Draft Bed Property Study Field 3/312011 Received emailed comments from S. Tzhone
Sampling Plan on Draft Bed Property Study FSP -
271512011 Subm1.tted the Draft Bathymetry Survey Field 3312011 Received emailed comments from S. Tzhone
Sampling Plan on Draft Bathymetry Survey FSP
. . . . Approval letter from USEPA for Draft Final
2/22/2011 Submitted Draft Final Sampling and Analysis Play, |, o,y Sampling and Analysis Play, Soil Study
. Soil Study Addendum 1 .
Addendum 1
3272011 Subml'tted Draft Current Velocity Study Field
Sampling Plan
Submitted Draft Comment Response Matrices for the . .
3182011 Draft Bed Property Study and Draft Bathymetry  |3/9/2011 Phone conversation with Steve Tzhone
indicated that responses were approved
Survey FSPs
3/9/2011 Submitted Final Sampling and Analysis Plan, Soil

Study Addendum 1




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Technical Memorandum

comments

Respondents  |Respondents
Submittal Communication Summary ) ::::onse from USEPA USEPA Communication Summary Notes
Date
Phone call from J. Sampson (proxy for D. Keith) to Received an email from S. Tzhone
S. Tzhone to report field observations of a petroleum acknowledging the phone report, and with
odor arid oily sheen on some subsurface soil samples direction to: 1) proceed with sampling
3/11/2011 from the south impoundment soil study area 3/11/2011 according to the approved Soil SAP
Addendum 1, and 2) to provide a summary
report of field observations when the
. sampling event is complete
3/15/2011 Submitted Monthly Progress Report No. 16
Submitted the Draft Final Bed Property Study and Approval letter from USEPA for Draft Final
3/15/2011 the Draft Final Bathymetric Survey Field Sampling [3/21/2011 Bed Property Study and the Draft Final
Plans ) Bathymetric Study FSP
:zgl;:’;t::;:;eclzr::gsseif;;tg:fu;}; l:::b?:ﬁmm Received emailed comments from S. Tzhone . . .
31612011 Upstream Sediment Load Study FSP 4812011 on the Draft Sedflume Study FSP, the Draft Confer.ence call to discuss comments with agencies
Radioisotope Coring Study FSP, and the on April 15,2011
Draft Upstream Sediment Load Study FSP
3/16/2011 Sphmitted Field Report on south impoundment soil
sampling
Submitted a letter to USEPA on behalf of
3/18/2011 International Paper regarding the completion of the
south impoundment sampling
31252011 Submitted the Final Bed Property Study and the Final
Bathymetric Survey Field Sampling Plans
Submitted the Draft Comment/Response Matrix for Received emailed comments from S. Tzhone
3/28/2011 the Draft Current Velocity Study Field Sampling 4/6/2011 with two additional comments on the Draft
Plan Current Velocity Study FSP
Received emailed letter from S. Tzhone
3129/2011 requesting Respondents participate in Respondents provided USEPA their response to this
|Residential Soil Sampling as part of request on April 15,2011
USEPA's Community Engagement Initiative
Submitted the Draft Comment/Response matrix with . .
3/3012011 responses to USEPA comments on the COPC 412011 Conference call with USEPA to discuss




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary ll::i:onse from USEPA USEPA Communication Summary Notes
Date :
Submitted an email request for assistance in
obtaining Quality Assurance Project Plan and
472011 laboratory validation packages for the TCEQ Total
Maximum Load programs. These documents are
necessary to meet all requirements of USEPA
comments on the COPC Technical Memorandum
Submitted Revised Comment/Response Matrix for Received approval letter from Carlos
4/8/2011 USEPA comments on the COPC Technical 5/5/2011 Sanchez for Gary Miller on the Draft COPC
Memorandum Technical Memorandum
. . . Received approval letter from Carlos
41872011 i‘s’ll’,m‘“"d the Draft Final Current Velocity Study |55 59, Sanchez for Gary Miller on the Draft Final
Current Velocity Study Field Sampling Plan
Submitted the Draft Comments/Responses matrices
for the Draft Sedflume Study, Draft Radioisotope Conference call with USEPA to discuss
44201 Coring Study, and the Draft Upstream Sediment 471572011 comments
Load Study Field Sampling Plans
4/15/2011 Submitted Monthly Progress Report No. 17
Provided USEPA and TCEQ Site groundwater data
41572011 maps and tables associated with implementation of
the north impoundment Groundwater Field Sampling
Plan
Received letter from Carlos Sanchez
notifying Respondent's that USEPA has
4/19/2011 changed the designated EPA Project
' Coordinator under the UAO to M. Gary
Miller effective April 19,2011
: . . Lo ‘|Received phone request from Gary Miller to Provided redline strikeout version of document for
41252011 Submitted Draft Final Upstream Sediment Load 15,5, | provide redline/strikeout version of Word  |review by email from Teri Freitas on behalf of David
Field Sampling Plan . - .
document for EPA review. Keith
Received approval letter from Carlos
428/2011 Submitted Draft Final Radioisotope Coring Study $/5/2011 Sanchez on behalf of Gary Miller for the

Field Sampling Plan

Draft Final Radioisotope Coring Study Field

Sampling Plan




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents -
Submittal Communication Summary g:::m“e from USEPA USEPA Communication Summary Notes
Date
Received email from Gary Miller with three
4/29/2011 additional questions on the Draft Sedflume
Study Field Sampling Plan
Received approval letter from USEPA on
5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan |5/20/2011 " |the Draft Final Sedflume Study Field
Sampling Plan
5/9/2011 Subml‘tted Final Current Velocity Study Field
Sampling Plan
5/9/2011 Subml?ted Final Radioisotope Coring Study Field
Sampling Plan
5/16/2011 Submitted Monthly Progress Report No. 18
Received approval letter from USEPA on
5/18/2011 the Draft Final Upstream Sediment Load
Field Sampling Plan
Received letter from Gary Miller directing . . .
5/23/2011 Respondents sample residential soils in the Respondents provided USEPA. their response to this
area request on May 31, 2011
$24/2011 Sfxbmltted F.mal Upstream Sediment Load Study
Field Sampling Plan
5/24/2011 _|Submitted Final Sedflume Field Sampling Plan
. . Received email approval from Gary Miller to
5/25/2011 Submitted email request to USEPA for approval to ¢, 5, proceed with this work in accordance with
begin monitoring well decommissioning
the work plan
Submitted all Working Documents from the SIJRWP
52712011 Site Portal on DVD
' . This is the sampling and analysis plan for residential
Submitted Draft Soil Sampling and Analysis Plan Received draft approval and commentson | o) oo oo The sampling and analysis plan was
6/10/2011 . > 7/19/2011 the Draft Addendum 2 Sampling and ) P .
Addendum 2 . . g . |approved with modifications noted in the letter from
) Analysis Plan for Residential Soil Sampling USEPA
6/14/2011 Posted an upt:lated Site database to the project web
portal
6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No. 20




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

consent to access for residential sampling

Respondents  |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date )
Correspondence between MIMC counsel and
USEPA regarding draft Preliminary Site
7/20/2011 . 3
Characterization Report and south impoundment
issue
Correspondence between International Paper counsel
and USEPA regarding draft Preliminary Site
7/20/2011 - .
Characterization Report and south impoundment -
issue .
72012011 Submltted' the. Draft Preliminary Site
Characterization Report
7m12011 Submitted Field Sampling Report: 2010 Sediment
Study
7/21/2011 Submitted Field Sampling Report: Tissue Study
2172011 Submitted Field Sampling Report: 2010-2011 Soil
Study
121/2011 Submitted Field Sampling Report: Groundwater
Study .
Received letter from Gary Miller approving
22212011 Submitted letter to USEPA regarding modeling 10/19/2011 change in submittal date for the Chemical
schedule - due to drought in the Houston area Fate and Transport Modeling Study to
February 1, 2012
712512011 Submitted a Final Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling
Provided USEPA draft language for an information
7/25/2011 . .
sheet for residential sampling
Received email from Steve Tzhone -
regarding potential CenterPoint Energy
Lol pipeline planned for construction within the
project area
: Email from Respondents' Project Coordinator to
8/1/2011 USEPA transmitting draft consent to access for
residential sampling
Received copy of email prepared by USEPA
8/2/2011 counsel regarding comments on draft




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

8/2/2011

Email from A. Foster to Respondents'
counsel transmitting draft letters designating
Respondents as EPA's representatives for
Big Star access

8/3/2011

Email from A. Foster to-Respondents'
counsel transmitting copy of letter from EPA
to San Jacinto River Fleet regarding its
activities at the Site, expressing intent to
pursue access from Big Star/San Jacinto
River Fleet, and requesting summary of
Respondents' problems in obtaining access
from Big Star

8/3/2011

Email from A. Foster to Respondents'
counsel regarding fact sheet associated with
residential sampling

8/3/2011

Submitted email to Gary Miller requesting change to
approved Addendum 2 to the Soil Sampling and
Analysis Plan. The requested revision involved a
change from archiving deeper samples to including a
second potential soil sampling mobilization and
collection of deeper samples if required based on the
results of the surface sampling. The revision was
requested on the basis of a meeting between USEPA
and Respondents on August 3, 2011 during which it
was decided to limit the underground utility locate
effort prior to mobilization for sampling so that
sampling could occur sooner.

8/3/2011

Received email from Gary Miller approving
proposed change to residential soil sampling
and requesting a revised final soil sampling
plan addendum

8/3/2011

Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
of consent to access for residential soil sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

USEPA

Respondents |Respondents
Submittal Communication Summary g:::onse Ll USEPA Communication Summary Notes
Date
Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
8/3/2011 of consent to access for residential soil sampling and
providing contact information for lessee of Big Star
property and for Big Star counsel.
8/4/2011 Submitted Revised Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling
A meeting was held with USEPA and other agencies
Submitted Memorandum to Gary Miller outlining in Austin on August 30, 2011 to discuss these issues.
8/8/2011 data gap issues identified in the Draft Preliminary A revised memorandum was submitted on
Site Characterization Report September 7, 2011 based on verbal comments
received from USEPA following that meeting
Email from A. Foster to Respondents'
8/9/2011 counsel regarding revised letter of
designation )
Email from J. Hernandez to Respondents'
8/10/2011 counsel regarding revised letter of
designation
Received a draft letter from USEPA
8/10/2011 describing additional study in the area of the
. impoundment south of I-10
18/15/2011 Submitted Monthly Progress Report No. 21 .
. - . A . Followed electronic data deliverables from the
8/26/2011 :::;nzt;etxl::gggpfvahdmed residential soil analytical laboratory with an Excel summary
) ping spreadsheet on August 29, 2011
9212011 Submitted validated residential soil sampling data to




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents ‘
Submittal Communication Summary g:?e)onse ki USEPA Communication Summary Notes
Date
In order to start the development of a sampling plan
for this program, respondents need to know the
following from USEPA: (1) Is the use of passive
Submitted email to Gary Miller and Valmichael Leos SPME acceptable to USEPA for the cap monitoring
9/2/2011 requesting clarification on a potential chemical (2) Will this program be conducted as part of the
_[monitoring program for the TCRA armored cap TCRA AOC or RI/FS UAO program, and (3) Who
will be the lead contact from USEPA for
development and approval of the TCRA chemical
monitoring program
Submitted a revised memorandum outlining data gap
91712011 issues identified in the Draft Preliminary Site
Characterization Report to reflect changes requested
by USEPA
9/11/2011 Submmc.’.d 2 D.raﬁ Fact Sheet for the Site to USEPA This fact sheet was requested by USEPA
for consideration
9/15/2011 Submitted Monthly Report No. 22
Submitted Draft Addendum 1 to the Sediment X . o
9/19/2011 Sampling and Analysis (SAP) for additional 10/3/2011 Recefxfed fetter from Gary Miller providing
. X : conditional approval of the SAP
sediment sampling
Submitted Draft Addendum 1 to the Tissue Sampling . " .
9/19/2011 and Analysis Plan (SAP) for additional background |10/3/2011 Received letter from Gary Miller providing
X conditional approval of the SAP
catfish and crab sampling
Subllm.tted. letter to USEPA .rega@mg ADCP, Recefved letter from Gary Miller to continue
servicing issue and San Jacinto River Fleet !
0 tions ) deployment of the acoustic doppler profiler
9/21/2011 10/19/2011 and the re-deployment of the suspended
sediment sampler when water is again
flowing over the Lake Houston dam
Submitted Attachment B2 (Toxicity of Dioxin-Like
9/2212011 Compounds to Invertebrates, Fish, Reptiles, Birds
and Mammals) in Appendix B of the Final RUFS
Work Plan
10/412011 ::mt;d {\sd(dse:g;l:rl t:zdtiht:oi:f lfcﬁﬁiimsf:,"in Addressed conditions outlined in conditional
yat ping approval letter received on 10/3/2011
Submitted Addendum 1 to the Tissuc Sampling and Addressed conditions outlined in conditional
10/5/2011 Analysis Plan (SAP) for additional background .
; . approval letter received on 10/3/2011
catfish and crab sampling
1011272011 Submitted Draft DlOXll.l Treatability Study Literature

Review




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g:i:onse from USEPA USEPA Communication Summary Notes
Date
If a high flow event occurs, or appears likely at any
time within the next two months, then the ADCP
Received an email from Gary Miller to shall be re-installed and data collection for the
David Keith stating that after discussions  [current velocity and upstream sediment load studies
10/14/2011 Submitted letter to USEPA regarding Field Studies 11/10/2011 with partner agencies, the request to remove |resumed. Based on the timing of any such high flow
Issues the ADCP and discontinue data collection |event during this time, a request for extension of the
‘ for the current velocity and upstream submittal date for the Fate and Transport Model
sediment load studies is approved Study will be considered to allow sufficient time for
inclusion and evaluation of any new velocity and
sediment load data
10/17/2011 Submitted Monthly Report No. 23
Received letter from Gary Miller approving
change in submittal date for the Chemical
10719/2011 Fate and Transport Modeling Study to
February 1, 2012
Email from Jennifer Sampson with Integral
Consulting to Gary Miller requesting approval to
include three additional samples with percent fines of] Email approval from Gary Miller to Jenaifer
1082011 [8):3:823,and 83.2be added to seven other samples |,y 5 Sampson for the analysis of additional
from the Addendum 1 to the Sediment Sampling and 1 sted )
Analysis (SAP) for analysis of dioxins and furans samples as reque
and organic carbon ) -
11/15/2011 Submitted Monthly Report No. 24
Prepared and submitted a meeting summary for the
11/16/2011 proposed armored cap monitoring program to

USEPA

Received and reviewed draft comments from

11/16/2011 USEPA on the draft Preliminary Site
Characterization Report (PSCR)
11/23/2011 Received and reviewed revised draft

comments from USEPA on the draft PSCR




|Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents .
Submittal Communication Summary ::::onse from USEPA USEPA Communication Summary Notes
Date . -
: Received and reviewed a draft letter from
11/29/2011 USEPA regarding comments and directives
for additional sampling on the southern
impoundment area on behalf of IP
1112912011 Email from David Keith to Mr. Miller forwarding
: technical literature on the use of sediment traps
Received and reviewed a fingerprint
analysis on the southern impoundment area
12/1/2011 from Mr. Miller on behalf of IP. The
analysis was prepared by Dr. Linda Broach
: with TCEQ
12/5/2011 Provided copiesf of residential soil sampling consent
forms to Mr. Miller
. |Provided Mr. Miller a table pairing residential soil
12/6/2011 sample identification numbers and physical street
addresses
Received a letter from Mr. Miller providing
conditional approval of the PSCR. The
letter further instructed the Respondents to
12/9/2011 . -
provide a comment response matrix to
USEPA for approval, followed by submittal
of the Final PSCR
Received a letter from Mr. Miller providing
final comments and directives for additional |-
12/9/2011 L .
sampling in the southern impoundment area
on behalf of IP )
Prepared and submitted a meeting summary for the
12/13/2011 Fate and Transport Modeling Workshop #2 to
USEPA
12/15/2011 Submitted Monthly Report No. 25
On behalf of International Paper, submitted Draft
12/29/2011 Soil SAP Addendum 3, Draft Sediment SAP

Addendum 2, and Draft Groundwater SAP

Addendum 1




Table 1 .
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents |Respondents : :
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
Submitted a draft matrix summarizing the .
Respondents proposed revisions to the PSCR to . Received email from Mr. Miller approving . . . X .
17372012 address USEPA comments received on December 8, 1152012 the proposed revisions to the PSCR Revisions will be incorporated into the Final PSCR
2011
Received approval in a phone call from Mr.
Miller on the conceptual TCRA chemical
1/5/2012 o .
monitoring approach and was directed to
develop a SAP for that program
Provided email notification to Mr. Miller that the
1/10/2012 project database had been updated and posted the
project web portal
1/17/2012 Submitted Monthly Report No. 26
Submitted the Draft Altematives Memorandum,
1/19/2012 Draft Toxicological and Epidemiological Studies
Memorandum, and Draft Exposure Assessment
Memorandum
21112012 Submitted Chemical Fate and Transport Modeling
Report on February 1, 2012
Email from J. Hernandez to Respondents’
counsel forwarding draft pre-construction
2/9/2012 baseline site assessment work plan for San
Jacinto River Fleet project ("SJRF Draft
S, AP")
Submitted a letter to USEPA regarding revisions to
21472012 the RUFS schedule
Email from J. Hernandez to Respondents' .
2/14/2012 counsel forwarding copy of USEPA letter to
San Jacinto River Fleet dated 12/1/2012
Email from J. Hernandez to Respondents'
2/15/2012 counsel regarding deadline for comments on
the SJRF Draft SAP
2/15/2012 Submitted Monthly Report No. 27




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::onse from U SEPA USEPA Communication Summary Notes
Date ‘
. Submitted Final Preliminary Site Characterization
22812012 g ot on February 28, 2012
Received comments from Mr. Miller on:
1) Draft Addendum 1 to the Groundwater.
Study Sampling and Analysis Plan for
- |Additional Sampling South of Interstate
Highway 10
2012 2) Draft Addendum 2 to the Sediment
Sampling and Analysis Plan for Additional
Sampling South of Interstate Highway 10
3) Draft Addendum 3 to the Soil Sampling
and Analysis Plan for Additional Sampling
South of Interstate Highway 10
Submitied a letter to USEPA regarding the
3/8/2012 Respondents’ concerns about the San Jacinto River
Fleet operations, and provided comments on the
Draft SAP
Submitted Draft Baseline Ecological Risk -
31512012 Assessment on March 15, 2012
3/15/2012 Submitted Monthly Report No. 28
Received approval on the Soil Sampling and
Analysis Plan (SAP) Addendum 3, Sediment
Submitted Soil SAP Addendum 3, Sediment SAP SAP Addendum 2, and Groundwater SAP
4/2/2012 Addendum 2, and Groundwater SAP Addendum 1 to {4/11/2012 Addendum 1 from USEPA by letter and
USEPA email from Gary Miller
Submitted cover letter and Revised Schedule for Received approval on the Revised RUFS
4/5/2012 RUFS deliverables to USEPA 4/11/2012 Schedule from USEPA by email from Gary
) Miller
4/16/2012 Submitted Monthly Report No. 29 . .
Received approval with modifications on the
4/16/2012 Submitted Draft Sampling and Analysis Plan (SAP) 5/9/2012 Draft SAP: Time Critical Removal Action

for the TCRA Cap Porewater Assessment

(TCRA) Cap Porewater Assessment on May
9,2012




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

4/24/2012

Received comments from Gary Miller on the
Draft Exposure Assessment Memorandum
(EA) and the Draft Toxicological and
Epidemiological Studies (TES)
Memorandum ’

Received clarification on comments regarding the
EA and TES Memos from USEPA by email to the
Respondents’ Project Coordinator on May 10, 2012

5/1/2012

Email from J. Hernandez to Respondents’
counsel regarding SJRF Draft SAP currently
under USEPA review

5/8/2012

Received comments from USEPA on the
Draft Chemical Fate and Transport
Modeling Study

5/15/2012

Submitted Monthly Report No. 30

5/16/2012

Emails from J. Hernandez to Respondents'
counsel providing comments to the SJRF
Draft SAP from NOAA, TCEQ, and the
Harris County Pollution Control Services

5/222012

Submitted Sampling and Analysis Plan (SAP) for the
TCRA Cap Porewater Assessment

5/2212012

Submitted Final Exposure Assessment Memorandum
and Final Toxilogical and Epidemiological Studies
Memorandum to USEPA

6/6/2012

Received additional comments from USEPA
on the Draft Chemical Fate and Transport
Modeling Study

6/12/2012

Received copy of 6/12/2012 correspondence
from USEPA to SJRF providing USEPA's
comments to the SJRF Draft SAP




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary ﬁii:onse from USEPA ~ |USEPA Communication Summary Notes
Date
Provided USEPA a letter regarding the installation of
two additional Performance Reference Compound
6/1 3 2012 samplers in the TCRA Cap Porewater Assessment
implementation to provide an intermediate check on
equilibrium conditions between the samplers and cap
porewater on June 13, 2012
Provided USEPA a letter and updated RI/FS
6/15/2012 schedule on June 15,2012
6/15/2012 Submitted Monthly Report No. 31
Received comments from USEPA on the
6/22/2012 Draft Baseline Ecological Risk Assessment
Provided USEPA a letter outlining a process to
resolve comments from USEPA on the draft BERA, R .
7/10/2012 and requested the draft final BERA be submitted on 7/17/2012 Received approval letter from G. Miller
August 22, 2012
7/16/2012 Submitted Monthly Report No. 32
Received clarification on modifications requested by
USEPA on the Draft Final Chemical Fate and
Transport Modeling Report by email from Gary
Received approval of the Draft Final Miller on Sepgember 25,2012, cqnducted additional
Chemical Fate & Transport on September |2 0.5 and prepared and submitted the final report
Submitted Draft Final Chemical Fate and Transport e & transport on Sep to USEPA on October 11, 2012. Mr. Miller agreed
7/18/2012 . 9/13/2012 13, 2012, with requirements to address . . X
Modeling Study i . to extending the submittal due date on the Final Fate
additional comments for the final report in . .
the approval letter and Transport Modeling Report to allow time for the
PP Respondents to conduct additional evaluations
requested by EPA in the approval letter in a phone
’ ! call with the Respondents Project Coordinator on
) October 3, 2012. ‘
/13 /26 12 Received comments from USEPA on the
Draft Remedial Alternatives Memorandum
Provided email notification to Mr. Miller that the
8/15/2012 project database had been updated and posted to the
project web portal
8/15/2012 Submitted Monthly Report No. 33




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary ::::onse from USEPA USEPA Communication Summary Notes
Date N
The approval letter provided by USEPA was date
stamped February 7, 2013; however it was not
8/22/2012 Submitted Draft Final Baseline Ecological Risk 2126/2013 Received conditional approval of Draft Final [transmitted to the Respondents until February 26,
Assessment Baseline Ecological Risk Assessment 2013. The approval letter included comments and
directives from USEPA that require additional
revisions be made in the final report.
Received approval of the Draft Final
. " . . Remedial Alternatives Memorandum on
9/11/2012 ;‘::;:‘::dgrﬁ Final Remedial Alternative 11/14/2012 November 14, 2012, with requirements to
) address additional comments for the report
in the approval letter ‘
9/17/2012 Submitted Monthly Report No. 34
Received approval letter from G. Miller for -
10/4/2012 TES Memorandum
Received approval letter from G. Miller for
1042012 the EA Memorandum
Provided email notification to Mr. Miller that the .
10/472012  * |project database had been updated and posted to the . " [Included validated Armored Cap Porewater
i Assessment Data
project web portal
Submitted the Final Chemical Fate and Transport
10/11/2012 Modeling Report to USEPA
10/15/2012 Submitted Monthly Report No. 35
On behalf of IP, provided USEPA with boring logs
10/19/2012 on the three South Impoundment monitoring wells,
water table levels, and well construction information
Provided USEPA a draft summary presentation of
10/30/2012 the armored cap porewater monitoring evaluation
and results to use in a planned community meeting
Provided USEPA a letter confirming that delivery of
$:sdam ﬁrfj:;eﬁ: a::v::ﬁ pan datbgrRSJ’/Pz‘g N 12/6/2012 Reccived email approval from Gary Miller
11/14/2012 PProved, and p 8 an update that the November 2012 RUFS schedule was

schedule reflecting that change, and other associated
changes in the Feasibility Study schedule that were
made to maintain the overall project schedule

approved as presented




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents - |Respondents )
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
Received approval of the Draft Final
: Remedial Alternatives Memorandum on
11/14/2012 November 14, 2012, with requirements to
address additional comments for the report
in the approval letter
11/15/2012 Submitted Monthly Report No. 36
Submitted Final Remedial Alternatives
12/312012 Memorandum to USEPA
Submitted Draft Remedial Investigation Report and
Draft Baseline Human Health Risk Assessment to
USEPA. Also submitted five field sampling reports
including:
« Field Sampling Report: 2011 — 2012 Sediment
Study Received conditional approval of the Draft
12/5/2012 * Field Sampling Report: 2011 Tissue Study 3/25/2013 Baseline Human Health Risk Assessment
« Field Sampling Report: 2012 Soil Study
« Field Sampling Report: TCRA Cap Porewater
Assessment
« Field Sampling Report Addendum 1 Groundwater
Study
12/17/2012 Submitted Monthly Report No. 37 ~
Respondents submitted their comments on the
1/2/2013 Revised San Jacinto River Fleet Draft Sampling and
Analysis Plan, via email, to USEPA
1/15/2013 Submitted Monthly Report No. 38
2/15/2013 Submitted Monthly Report No. 39
The approval letter provided by USEPA was date
stamped February 7, 2013; however it was not
212612013 Received conditional approval of the Draft |transmitted to the Respondents until February 26,
Final Baseline Ecological Risk Assessment [2013. The approval letter included comments and
directives from USEPA that require additional
revisions be made in the final report.
3/15/2013 Submitted Monthly Report No. 40
' Received conditional approval of the Draft
31252013 Baseline Human Health Risk Assessment

(BHHRA) by email on March 25, 2013,
followed by regular mail on March 28, 2013.




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents |Respondents
Submittal Communication Summary g:z)onse from USEPA USEPA Communication Summary Notes
Date
= -
Sent an email to USEPA to obtain clarification on
USEPA comments number 4 and 8 on the Draft . L
3/20/2013 BERA. Additional email correspondence between giﬁf%;;u::;:éxgs:s::eni::ll::ts:ondents
the Respondents and USEPA related to these g ’
comments occurred on April 10, 2013.
Respondents submitted a letter to USEPA explaining
4/1/2013 the nature of the possible delays regarding the
November 2012 RI/FS Schedule.
Received conditional approval of the Draft
4/4/2013 . |Remedial Investigation (RI) Report by email
on April 4,2013, followed by regular mail
on April 8, 2013.
On behalf of IP, submitted the Draft Groundwater
4/412013 Sampling and Analysis Plan (SAP) Addendum 2 for 4/23/2013 Received conditional approval of the
additional groundwater investigations in the area Groundwater SAP Addendum 2.
south of I-10.
Respondents provided written notice required under
4/812013 Paragraph 92 with respect to possible delays in the
performance of certain actions set forth in the
approved November 2012 RUFS Schedule.
Sent an email to USEPA to follow up on . o
4/10/2013 correspondence related to USEPA comments number ll;tse]sip f?nldsi; s reltalt):as(igs::::encgo:;l::ts:o ndents
4 and 8 on the Draft BERA. g related ‘
Sent an email to USEPA to obtain clarification on the . I
41012013 USEPA Guidance on the classification of Principal :isfi” is currently considering the Respondents
Threat Waste. quiry-
Provided an email to USEPA requesting a meeting
4/12/2013 be conducted on April 24, 2013 to discuss USEPA
comment 38 on the Draft RI Report.
4/15/2013 Submitted Monthly Report No. 41.
Submitted proposed revised RI/FS schedule to Received email approval of proposed revised
42612013 USEPA. 5/14/2013 RUFS Schedule from USEPA.




Table 1 -

Summary of Agency Communicaﬁon
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::)onse from USEPA USEPA Communication Summary Notes
Date . .
Submitted Final Groundwater SAP Addendum 2 to
4/29/2013 the USEPA.
Submitted Final Baseline Ecologlcal Risk
3/6/2013 Assessment to USEPA.
Submitted letter to USEPA providing an evaluation
5/14/2013 of the potential classification of Principal Threat
Waste at the Site.
5/15/2013 Submitted Monthly Report No. 42.
5/21/2013 Submitted Final RI Report to USEPA.
5/22/2013 Submitted Final BHHRA Report to USEPA.
Submitted corrected tables for the Final RI Report to Included replacement pages for Tables 2-1, 6-1, 6-2,
6/6/2013
USEPA. and 6-3.
6/17/2013 Submitted Monthly Report No. 43.
Submitted proposed revised RIFS schedule to : Received approval of the July 2013 RI/FS
TNA013  fysppa, 73072013 schedule in an email from USEPA.
Provided email notification to Mr. Miller that the
7/15/12013 updated RUFS database had been updated and posted
to the project web portal.
7/15/2013 Submitted Monthly Report No. 44.
8/15/2013 Submitted Monthly Report No. 45. :
On behalf of International Paper, provided email
8/27/2013 summary to Mr. Miller of validated dioxin and furan
data in from groundwater samples collected south of
1-10 in July 2013.
) Email from A. Foster forwarding comments
8/30/2013 Submitted Draft Feasibility Study Report to USEPA. |12/18/2013 from TCEQ, Port of Houston, and Harris
County on the Draft FS.
Provided email notification to Mr. Miller that the
9/16/2013 updated RUFS database had been updated and posted
to the project web portal.
9/16/2013 Submitted Monthly Report No. 46.
10/15/2013 Submitted Monthly Report No. 47.
11/15/2013 Submitted Monthly Report No. 48.
11/21/2013 Submitted Draft Remedial Investigation (RI) Report
Addendum November 21, 2013.
12/16/2013 Submitted Monthly Report No. 49,
Submitted Field Sampling Report that summarizes
1/14/2014 the field work associated with the latest
investigations conducted in the area south of I-10.
1/15/2014 Submitted Monthly Report No. 50.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Gary Miller.

Respondents  |Respondents
Submittal Communication Summary g:::mnse from USEPA USEPA Communication Summary Notes
Date
Respondents' Project Coordinator received
comments on the Draft FS from USEPA by
1/16/2014 email on Thursday, January 16, 2014, and
by certified mail on Monday, January 20,
2014. .
Respondents submitted a letter to G. Miller
1/30/2014 requesting revision to Schedule for Submittal of the
Final Interim Feasibility Study.
Email from G. Miller to D. Keith (Project
Coordinator) responding to Anchor QEA's
1/31/2014 January 30, 2014 letter and granting
extention of time for response to USEPA
comments on Draft FS to March 6, 2014.
J. Sampson of Integral received an email
from Philip Turner of USEPA requesting
2/4/2014 additional information on the relative
bioavailability adjustment factor used in the
risk assessment for the Site.
Respondents' Project Coordinator received
amended comments on the Draft FS from
2/10/2014 USEPA by email, and directing the-
Respondents to provide the Final Interim FS
on or before March 21, 2014.
Integral provided a letter to G. Miller of USEPA
/1012014 providing detail on the technical foundation for the
relative bioavailability adjustment factor on Monday,
February 10, 2014.
2/17/2014 Submitted Monthly Report No. 51.
13112014 ls’:;vided USEPA input on a Draft Fact Sheet for the
Respondent's requested USEPA consider moving the
3/12/2014 April 28,2014 NRRB presentation to the next
available NRRB meeting in June 2014.
3/17/2014 Submitted Monthly Report No. 52.
32112014 Submitted Draft Final Interim Feasibility Study
Report.
Submitted a White Paper supplement to the Draft s \ . :
312612014 Final Interim Feasibililt,yerStudy Report by email to Submitted hard copies of White Paper with a

transmittal letter on 4/7/2014.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary ;ii:onse from USEPA USEPA Communication Summary Notes
Date .
Received five questions from G. Miller by
4/1/2014 email regarding altenratives in the Draft
Final Interim Feasibility Study Report.
Submitted a comment/response matrix to USEPA
4/3/2014 summarizing responses to comments on the Draft
Feasibility Study Report.
4/15/2014 Submitted Monthly Report No. 53.
Provided an email response to questions received
from Gary Miller by email on April 29, 2014,
4/29/2014 . -
regarding shallow groundwater testing in the area
south of Interstate 10.
Provided an email response to questions received
5212014 from Gary Miller by email on March 24, 2014,
. regarding shallow groundwater flow in the area south
of Interstate 10.
Conducted a conference call and WebEx meeting
with Gary Miller, USEPA’s Remedial Project
5/5/2014 Manager to review and discuss questions regarding
the Draft Final Interim FS contained in an April 2,
2014, email from Mr. Miller.
5/15/2014 Submitted Monthly Report No. 54.
Coordinated with Gary Miller, USEPA's Remedial
6/5/2014 Project Manager, on questions related to the Draft
Final Interim FS in a phone call on June 5, 2014.
6/16/2014 Submitted Monthly Report No. §5.
6/20/2014 Submitted Natiogal Remedy Review Board (NRRB)
materials on behalf of the Respondents.
7/15/2014 Submitted Monthly Report No. 56.
Email from G. Miller to D. Keith regarding
LR proposed plan schedule announcement.
8/15/2014 Submitted Monthly Report No. 57.
Email from G. Miller to D. Keith seeking
9/3/2014 clarification on residential soil sampling
results.
9/9/2014 ) ProYided' email res?onse: to G Miller.providing 9/9/2014 Emf.xil fro'm G. Miller confirming that
clarification on residential soil sampling results. clarification was helpful.
9/15/2014 Submitted Monthly Report No. 58.
10/15/2014 Submitted Monthly Report No. 59.




Table 1
" |Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents |Respondents .
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
IPnte
Submitted hydrodynamic, sediment transport, and
103 l. 12014 chemical fate and transport modeling files and
documentation to Dr. Earl Hayter with the U.S. Army|
Corps of Engineers (USACE).
Participated in a call with Mr. Gary Miller and Dr.
: Received an email from Gary Miller Phillip Turner to discuss the RBA on November 24,
11/14/2014 suggesting a call to discuss the Site Relative |2014. A call with additional technical staff from
Bioavailability Adjustment (RBA). USEPA and the Respondents was scheduled for
) ’ : December 16, 2014.
11/17/2014 Submitted Monthly Report No. 60.
12/15/2014 Submitted Monthly Report No. 61. ”
Respondents hosted a meeting with Gary Miller and
Phil Turner of USEPA Region 6, and several
representatives of USEPA headquarters and their . . . .
12162014 |consultants on December 16, 2014 to discuss site- ~|12/17/2014 Provided USEPA with prescntation materials on the
. . R ! Relative Bioavailability Adjustment issue.
specific considerations relevant to the Relative
Bioavailablity Adjustment (RBA) factor used in the
RUFS for the site.
1/15/2015 Submitted Monthly Report No. 62.
Respondents provided follow up information
1/16/2015 requested from 12/16/2014 meeting regarding the
RBA factor in a letter from D. Keith to G. Miller.
2/16/2015 Submitted Monthly Report No. 63.




San Jacinto River Wastepits Superfund Site RI/FS Revised February 2014
DRAFT
ID Task Name Duration Start Finish rter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter
May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
1 Post Site Ch Report D 697 days Fri12/9/11  Mon 8/11/14 L v
2 Exp 3 (EA) M d 125 days Fri12/9/11  Thu 5/31/12 | v
3 Submit Draft of EA Memo 30 days Fri12/9111  Thu 1/19/12
4 Agency Review 60 days Fri1/20/12  Thu 4/12/12 [
5 Final EA Memorandum Submitted 20 days Fri4/13/12  Thu 5/10/12 | |
6 EPA Approval of EA Memorandum 15 days Fri5/1112  Thu5/31/12 | ‘
T
8 Toxicol | and | Studies (TES) M 207 days Fri 12/9/11  Mon 9/24/12 L . v
9 Submit Draft of TES Memo 30 days Fri12/9/11  Thu 1/19/12 | |
10 Agency Review 60 days Fri 120112 Thu 4/12/12 1
1 Final TES Memorandum Submitted 20 days Fri4/13/12  Thu 5/10/12 |
12 EPA Approval of TES Memorandum 15 days Fri5/11/12  Thu 5/31/12 |
13 |
14 South Impoundment Investigation Phase II 167 days Fri 12911 Mon 7/30112 = : < |
15 Submittal of Draft Soil, GW and Sediment SAP Addenda 15 days Fri12/9/11  Thu 12/29/11
16 Agency Review and comments on SAP Addenda 45 days Fri 12/30/11 Thu 3/1/12
17 Prepare Draft Final SAP Addenda 22 days Fri 3/2/12 Mon 4/2/12
18 EPA Review and Approval of SAP Addenda 7 days Tue 4/3/12  Wed 4/11/12
19 Field Sampling Phase Il 34days Thu4/12/12  Tue 5/29/12
20 Sample analysis, data and data 44days Wed 5/30/12  Mon 7/30/12
21
22 Cap Porewater Study 136days  Mon3/19112  Mon9/24112 L P
23 Submitttal of Draft Cap Porewater Study SAP/FSP 21days Mon 3/19/12  Mon 4/16/12
24 Agency Review and comments on SAP/FSP 15days  Tue 4/17/12 Mon 5/7/12
25 Prepare Draft Final SAP/FSP 15 days Tue 5/8/12 Mon 5/28/12
26 EPA Review and Approval of SAP/FSP Addenda 11days Tue5/29/12 Tue 6/12/12
27 Field Sampling 30days Wed 6/13/12  Tue 7/24/12
28 Sample analysis, data and data 44 days Wed 7/25/12  Mon 9/24/12
29
30 Baseline Human Health Risk Assessment BHHRA Report 242days  Thu 6/14/12 Fri 51713 v
31 Evaluate South Impoundment Data 20days Tue7/31/12 Mon 8/27/12 h
32 Prepare Draft of BHHRA Report 125days Thu6/14/12 Wed 12/5/12
33 Submit Draft BHHRA Report Odays Wed 12/5/12 Wed 12/5/12 12/5
34 EPA Review and Conditional Approval of Draft BHHRA Report 78days  Thu12/6/12 Mon 3/25/13
35 Final BHHRA Report Preparation and Submittal 36 days Fri 3/29/13 Fris/17/13
36
37 gical Risk A (BERA) Report 356 days  Fri 12/23/11 Fri 513113 = v
38 Submit Draft of BERA Report 60days  Fri12/23/11  Thu 3/15/12
39 Agency Review 71 days Fri 3/16/12 Fri 6/22/12
40 Draft Final BERA Report Preparation and Submittal 43days Mon 6/25/12 Wed 8/22/12
41 EPA Review and Conditional Approval of Draft Final BERA Report 134days Thu8/23/12  Tue 2/26/13
42 Final BERA Report Preparation and Submittal 48 days Wed 2/27/13 Fri 5/3/113
43
44 Remedial Investigation (RI) Report 283 days Wed 4/18/12 Fri 51713 L v
45 Evaluate Armored Cap Data for Report 20 days Tue 9/25/12 Mon 10/22/12
46 Prepare Draft of Rl Report 166 days Wed 4/18/12 Wed 12/5/12 |
47 Submit Draft RI Report Odays Wed 12/5/12 Wed 12/5/12 12/5 \
48 EPA Review and Conditional Approval of Draft Rl Report 86days  Thu 12/6/12 Thu 4/4/13 hh—
49 Final RI Report Preparation and Submittal 31 days Fri 4/5/13 Fri517/13 [
50
51 South | d G dy SAP Addendum 2 Impl and 0 days Thu 4/4/13 Thu 4/4/13 &4/
Reporting .l
52 To be determined 0 days Thu 4/4/13 Thu 4/4/13 )
53
54 Remedial M d 257 days Fri12/9/11  Mon 12/3/12 & 2 4
55 Submit Draft of RA Memorandum 30 days Fri12/9/11  Thu 1/19/12
56 Agency Review 147 days Fri1/20112  Mon 8/13/12
57 Prepare and Submit Draft Final RA Memoranducm 20days Wed 8/15/12 Tue 9/11/12
58 EPA Review and Conditional Apbrovnl of Draft Final RA Memorandum 15days Thu 10/25/12 Wed 11/14/12
59 Final RA Report Memorandum and Submittal 13days Thu11/15/12 Mon 12/3/12
60
61 Feasibility Study (FS) Report 291days Mon7/M/13  Mon 8/11/14 v
62 Prepare and Submit Draft FS Report 45 days Mon 7/1/13 Fri 8/30/13
63 Agency Review 101 days Mon 9/2/13  Mon 1/20/14
64 Prepare and Submit Final Interim FS Report 43days Wed 1/22/14 Fri 312114
65 EPA Approval of Final Interim FS Report 20days Mon 3/24/14 Fri 4/18/14
66 EPA Prepares "Proposed Plan" 30days Mon 4/21/14 Fri 5/30/14
67 EPA Accepts Public Comment on Proposed Plan 23 days Mon 6/2/14 Wed 7/2/14
68 EPA Provides Comments to Respondents 4 days Thu 7/3/14 Tue 7/8/14
69 Prepare and Submit Final FS Report 24 days Wed 7/9/14  Mon 8/11/14
Project: EPAs UAO-RI Schedule after Task NS  Milestone L Project S y P—— ¥ E | ¢ Inactive Milestone Manual Task N Manual S y Rollup Start-only C Progress Seess
Date: Mon 2/17/14 Split s Summary @ ¥ Extemal Tasks RS Inactive Task = Inactive Summary i Duration-only Manual S y L, W  Finish-only a Deadline o
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